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State Project Management
• ADEC-Spill Prevention & Response Division/Industry Preparedness Program

made a selection for the ARA Project Manager.  Ira Rosen, P.E., started on
August 18th.

Stakeholder Meetings
• The EMERALD/ABS consulting team conducted stakeholder meetings with the

ADNR-PSIO, ADOR, AOGCC, AOGA Infrastructure owner & operators, Joint
Pipeline Office and the Alaska Fire Marshal (representing the AK Department of
Public Safety.

State Agency Oversight Team
• The State Agency Oversight Team, including ADEC, ADNR, AOGCC, ADOR

and UA met on August 19th to obtain an update the project, discuss issues and
items identified by EMERALD/ABS Consulting team and to introduce the new
DEC Project Manager.

Website
• Project website was updated with posting of the weekly and monthly status report

and SAOT meeting summarizes.

Upcoming Milestones
• Regional public meetings to be scheduled.
• Update to the ARA Website


